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ENVIRON

June 11, 1999

 Federal Express

U.S. Environmental Protection Agency

2890 Woodbridge Avenue

Bldg. 209 (MS-211)

Edison, New Jersey 08837

Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator

Chief, New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency

290 Broadway, 17th Floor

New York, New York 10007-1866

Attention: Cornell-Dubilier Electronics Site Attorney

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal
Action, Index No. II-CERCLA-99-2006
Progress Report No. 7

Dear Sirs:

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana),
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes
activities conducted pursuant to this AOC between May 20, 1999 and June 2, 1999.

Completed Activities
During this period, the following activities were completed:

e Completed revisions to the Removal Action Work Plan for Tier II Residential
Properties (Work Plan) to address USEPA’s comments. The Revised Work Plan
was submitted to USEPA on May 21, 1999.

» Completed detailed excavation and restoration plans based on the scope of work
presented in the Revised Work Plan.

» As of May 26, 1999, all homeowners having large trees located within proposed
excavation areas had been contacted regarding tree removal necessary to implement
the required soil excavation.
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Ongoing Activities
During this period, the following activities were initiated and/or are in-progress:

o Identification of prospective contractors, including remediation contractors and
landscape contractors.

+ Validation of verification sampling data.

o Preparation of the request for bid to be issued to prospective remediation
contractor(s).

o Follow-up discussions regarding the request for access to Tier 1I Property W via the
Hamilton Industrial Park, and for access to the property adjacent to Tier Il Property
AA.

Two-Week Schedule of Planned Activities
In addition to the ongoing activities, during the next two-week period (June 3, 1999
through June 16, 1999) the following activities are planned

« Distribution of the request for bid to prospective remediation contractor(s).
» Completion of validation reports for verification sampling data.
One-Month Schedule of Planned Field Activities

During the next four-week period (June 3, 1999 through June 30, 1999) the following
field activities are planned:

o Collection of additional verification samples as needed.

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions regarding
this progress report.

Sincerely,

VA
Michael P. Scott
Principal

MPS:jmn

WPRINCETON_NT2\HOME!Nielsen\02-5840D\5840d_19.doc

cc: R. Sanoff, Esq.
M. Last, Esq.
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